Oroville Spillways Recovery

The objective for the recovery is to get systems in place by November 1 that can safely accommodate next winter’s weather.

DWR will be working non-stop with its partner agencies to meet that objective. November 1
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The construction schedule has been developed to ensure that the concrete cutoff wall, the most critical component, will be completed by November 1.
Construction of the concrete armoring will start in the summer of 2017 and can continue past November 1if necessary.



